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B COSTS ASSOCIATED WITH ADDITIONAL WORK SCOPE NEEDED TO OBTAIN EPA AND CDH
%&T“*Nge — APPROVAL OF OPERABLE UNIT NO 6 (OU 6) WORK PLAN - JMK-0857-91
o e
PIZ2UTO YM The purpose of this letter 1s to request project direction from DOE/RFO concerning an
SAFEFIl RFE
SANDUIN NA increase in the scope-of-work and associated costs requested by the Environmental
gwimsn LR Protection Agency (EPA) and the Colorado Department of Heaith (CDH) prior to approval of
ﬁiﬂ' the Final Phase | RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan
WILKINSON, RB for Operable Unit No 6 (OU 6)
S
JC — DOE/RFO received notification from EPA on October 15, 1991 of the disapproval of the
ﬁ%%%gg‘; - 1 Final Phase | RFI/RI Work Plan for QU 6, Walnut Creek Priority Drainage CDH also
: % - notified DOE/RFO of disapproval of the same Work Plan in a letter dated October 11, 1991 |
f‘ S EPA and CDH state in their review documents of the Final Work Plan that certain additional
out-of-scope tasks must be included in the Work Plan before the agencies' approval
DOE/RFO was given until December 15, 1991 to make the requested changes to the Final
Work Plan or be subject to fines and penalties as stated in the Interagency Agreement
(IAG)
]"'m’;‘fg CONTHEL ST Brent Lewis, until recently the DOE Project Manager, is cognizant of these requests from
EPA and CDH However, Mr Lewis has informed EG&G that he will no longer be managing
CLASSIFICATION the QU 6 project. Robert Birk, the new DOE Project Manager, 1s cognizant of these requests
UCNT e T g EPA and CDH EG&G Rocky Flats, Inc 1s requesting DOE direction as soon as possible
i el
sacnerENmL N aa has estimated the costs that will be incurred by implementing the increases to the
s&ipe-of-work tasks requested by EPA and CDH The attached Table 1 presents the

estmated costs of these tasks totaling $2,660,000 EG&G assigns this dollar amount a
price confidence level of 80 percent correct Therefore, estimated project costs could
range from approximately $2,220,000 to $3,000,000 for this increase to the scope of-
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Robert M Neison, Jr
November 15, 1991
91 -RF-BO‘Q&%:

Cost estimates do not include costs associated with the EPA and CDH contentions regarding
ARARs for OU 6 DOE/RFO, EPA and CDH have not agreed upon Sitewide ARARs as 6f this
date CDH states in therr letter to EPA that they will comment further on the ARARs when
DOE/RFO and the regulatory agencies arrive at a decision EG&G recognizes the ARAR issue
is undecided and therefore outstanding at this time, however, guidance is requested on the
overall scope and cost changes for OU 6

Please give this matter your urgent attention EG&G has been working with the DOE/RFO
staff to resolve previous 1ssues Please contact P S Bunge at extension 7121 orJ T
Ottensman at extension 3198 of Remediation Programs to discuss these i1ssues further

ersh, Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats, Inc
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TABLE 1

ADDITIONAL SAMPLING/ANALYTICAL COSTS OU6
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% Additional Work Cost Bass Total Cost
mss)m (Sludie Dispersal - Pw/Am Analyscs-Well 1 sample x $1000 $1,000
Arca

- PCB/Pesticido Analyses 60 samples x $1000 $60,000
Surface Samples
IHSS 142 (Ponds and Strcam) - 2" surface samplo dry 32 samples x $4,500" $144,000
streambed -
- Original scdiment sampling 23 samples x $4,500°  $103,500
locations plus 4 along
unnamed tributary
IHSS 143 (0Old Outfall) - Additional Monitoting 2 x $28,000% $56,000
Well(s)?
= Boring § feet iuto bedrock 11 x $1,000 $11,000
(stratigraphy) - no samples
THSS 1562 (Soll Dump Arca) - Sedimcat & surface water 20 samples x $4,500! $90,000
samples In rills (10 cach)
- 75 ft mesh centered grid 70 borings x $1,500 $105,000
70 additional samphng
points
- 210 additional samples (3 210 samples x $1,500 $315,000
samplca per hole)
radionuclido analyscs caly
- TAL metals for samplcs 255 samples x $1,000 $255,000
- Vadose zonc monitoring $110,000°
[HSS 165 (Trianglc Arca) - TAL mctals surface soud 54 samples x $5,000° $270,000
sumples on 100 foot grid
plus rads and
PCB/pesticides
* « Sediment and surfuce water 10 samples x $4,500' $45,000
sampling in rills (5 cach)
_ % Vadosc zone sampling $110,000*
THSS 168-CE 25 g = 2 additional monttonng 2 wells x $28,000* $56,000
- E‘?ﬁ‘j ¥ - Vadose zonc montonng $110,000°
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TABLE 1
(Concluded)
o -
R T e K=o oy
s Additional Work Cost Basis Total Cost
THSS 167 (Sﬁﬂe!ds) « One surface water s_uxple 1 x $4,500 $4,500
- Vadose zonc monitoring 2 Arcas $220,000*
(one at north and onc at
other two spray fields)

Notex:
V $1,000 sampling cost addcd to cach additional sample.

* Monitoring wells; $10,000 to install pius 4 sampling events at $4,500 each ($28,000).

3 Vadosc zone sampling 10 sampling points x $2,000 fustallation cost ($20,000). 20 additional sansples x

$4,500 analytical costs ($90,000) for $110,000 eotal
4 Incinde $1,500 sampic collcction costs,
$ Only partial report modification and reproduction
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